

Capital Inventory – Public Spending Code - 2019

Expenditure being considered (between €0.5m- €5m, between €5m-€20m, greater than €20m) – **BC**. CETB understanding: projects up to contract signature

Expenditure being incurred (>€0.5m) – **BI**. CETB understanding: Project from Contract signing up to end of Stage 5

Expenditure recently ended (>0.5m) – **RE**. CETB understanding: Project ended when all payments to all suppliers/contractors made at end of Stage 5

Project Life Cycle Stages

1. Appraisal – assessing the case for a policy intervention (up to approval in principal) **PSC Checklist 2**
2. Planning/Design – considered approach to designing how project implemented (up to contract signing) **PSC Checklist 2**
3. Implementation – careful management and oversight, ongoing evaluation **PSC Checklist 4**
4. Post Project Review – checking delivery of project objectives, experience for future projects **PSC Checklist 6**

School	Project	Life Cycle Stage	Relevant Checklist	Anticipated Costs	Procurements in excess of €2million
Carrigaline Education Campus, Carrigaline, Co. Cork.	3 New School Campus Major Devolved Project	3. Implementation	4	BI Greater than €20m	Yes
Carrignafof CC, Cobh, Co. Cork	Major Devolved Project	1.Appraisal	2	BC between €5 - €20m	n/a
Carrigtwohill CC, Carrigtwohill, Co. Cork	Temporary Accommodation	3. Implementation	4	BI between €0.5m-€5m	No
Clonakilty CC, Clonakilty, Co. Cork.	Major Devolved Project	3. Implementation	4	BI between €5m-€20m	Yes
Coachford College, Coachford, Co. Cork	Temporary Accommodation	2. Planning/Design	2	BC between €0.5m-€5	n/a

Coachford College, Coachford, Co. Cork.	New School Major Devolved Project	1. Appraisal	2	BC Greater than €20m	n/a
Colaiste an Chraoibhin, Fermoy, Co. Cork.	New School Major Devolved Project	3. Implementation	4	BI between €0.5 - €5m	Yes
Colaiste Choilm, Ballincollig, Co. Cork.	Major Devolved Project	1.Appraisal	2	BC between €5 - €20m	n/a
Colaiste Ghobnatan Ballyourney, Co. Cork.	New School Major Devolved Project	1. Appraisal	2	BC between €5 - €20m	n/a
Cork Training Centre, Bishopstown, Cork.	New HVM Workshop	3.Implementation	4	BI between €0.5 - €5m	No
Davis College, Mallow, Co. Cork.	Major Devolved Project	3.Implementation	4	BI between €5m - €20m	Yes
Dromahane National School, Mallow, Co. Cork.	Permanent Accommodation	2. Planning/Design	2	BC between €0.5m-€5m	n/a
Scoil Mhuire, Ballingeary, Co. Cork.	Permanent Accommodation	3.Implementation	4	BI between €0.5 - €5m	No
St. Brogan's College, Bandon, Co. Cork.	Permanent Accommodation	2. Planning/Design	2	BC between €0.5 -€5m	n/a
St. Colman's CC Midleton, Co. Cork.	Major Devolved Project	2. Planning/Design	2	BC between €5 -€20m	n/a
St. John's Central College, Sawmill St., Cork.	Major Refurbishment	2.Planning/Design	2	BC between €0.5 - €5m	n/a